

# ENGINEERING CHANGE NOTICE

## DART AEROSPACE LTD

MPP

Date: 28/09/2017	Job No.:	ADR Yes/No:	ADR Date:	ECN #: 17- 677
Product No.: Various		Created By: VM	Approved By: MPP	
Product Name: DART TOOLING / CUSTOM		Checked By:		

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)	Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	JLM		DQA / QA Coord.	Y	PS / ED	
Production Planning Man. / Prod. Planner	Y	LL / MP		QC Coordinator	Y	PD	
Supply Chain Director / Purchasing	Y	RA / CL		Customer Support	Y	SW / LM	
Production Engineering Coord.	Y	DD / JFS		Customer Technical Support	Y	MB / ML	
Production Engineering Coord.	N	DL		Marketing	N	WR	
Customer Order Processing	N	SL		Prod. Man. Solution Provider	Y	HM	

**Reason for Change:**  
Change RB41011 placard from laser etch to silkscreen for cost reduction

**Documents Affected:**  
RB41011 REV. C

IF APPLICABLE:    NCR: \_\_\_\_\_    PAR: \_\_\_\_\_    CAR: \_\_\_\_\_    CIR: \_\_\_\_\_    URF: \_\_\_\_\_

PAPERWORK UPDATE ☒    PARTS MUST COMPLY ☒    PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	Y			
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	K3		17.09.28
12	Update Product Specification Files (Bluefiles)	M			
13	Update Approved/Preliminary Dwg PDF Files	Y	K3		17.09.28
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y			
17	Update / Verify Airworthiness Release Certificate Database	N			
18	Create / Update Change Record Form / Item Card Database	M			
19	Create / Update Packaging Process Plan (PPP)	N			
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	N			
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	N			
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

**Description / Action:**  
Updated RB41011 placard for Red Barn tool kit part and serial number marking was released with LASER ETCH as the marking process.  
Changing to silkscreening for significant cost reduction.

NO WIN  
NO STOCK  
17-17

ECN Verified & Complete: \_\_\_\_\_ Date: \_\_\_\_\_